CERES Requirements Log - GGEO

Reqm'ts . . Responsible | Responsible | How was it | When was it | When was it | When was it
No. Requirement SCCR Provider Subsystem Person conveyed? received? accepted? | completed? Current Status
Modify GGEO Subsystem to add a half hour 591 Dave Doelling GGEO Raja Raju Email and 06/23/05 06/23/05 07/06/05 Delivered to CM
11-1 |correction to Meteo-5 and Meteo-7 McIDAS phone calls
data
Modify GGEO Subsystem to apply 591 Dave Doelling GGEO Raja Raju Email and 07/12/05 07/12/05 08/01/05 Delivered to CM
11-2  |multiplication factor for 10-bit McIDAS data phone calls
NON-SCIENCE: Modify GGEO script(s) to 591 Raja Raju GGEO Raja Raju Emails and 07/26/05 07/26/05 07/30/05 Delivered to CM
select GGEO input files based on different phone calls
naming schemes for non-Mcldas GEOS-12 regarding
11-3 |data change in
external input
file naming
convention
Prepare delta delivery for GGEO Final 611 Dave Doelling GGEO Raja Raju Team mtgs 01/09/06 01/09/06 Expecting coefficients the week of
11-4 |Edition2A coefficients for 3/2003 through 8/29. Then a week of testing.
12/2004
NON-SCIENCE: Prepare badrec input text 611 Raja Raju GGEO Raja Raju Emails and 01/09/06 01/09/06
11.5 files and deliver them along with coefficients phone calls.
to process PGE CER11.6P1 for GGEO for
03/2003 through 12/2004.
NON-SCIENCE: Modify PGE CER11.6P1 618 Raja Raju GGEO Raja Raju Email and 02/08/06 02/08/06 04/20/06 Delivered to CM.
11-6 code to accept however many GRAN files phone calls
exist to include in the GGEOW met file.
Prepare PGE delivery to CM.
11-7 Prepare delta delivery for GGEO Beta 628 Dave Doelling GGEO Raja Raju Emails and 01/31/06 01/31/06 05/30/06 Delivered to CM
coefficients for all of 2005. phone calls
Prepare delta delivery for PCF script to 630 Dave Doelling GGEO Raja Raju Emails and 06/09/06 06/09/06 Delivered to CM.
select 00, 18 hour MCIDAS METEO-5 phone calls.
satellite input files for processing.
Update GGEO main processor Ascii
11-8 |generator scripts to add date string to
coefficient file names.
Update PGE 11.6P1 Ascii generator script to
remove Processing strategy and CCode from
the input file names.
Prepare delivery for GGEO Edition2A final Dave Doelling GGEO Raja Raju Emails Delivery for Beta9 process and
11-9 |coefficients for up to December 2005 expected to be GGEO Edition2A final
coefficients.
11-10 Prepare _to send GGEO Edition2A final Raja Raju GGEO Raja Raju Emails
weeder files for up to October 2005
Modify GGEO software to process MTSAT 636 Dave Doelling GGEO Raja Raju Emails, phone 05/22/06 05/22/06
11-11 |data. MTSAT satellite will replace GOES-9 calls and
from November 2005. meetings
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11-12

Modify GGEO software to process 10-bit
data without converting it to 8-bit data. All
GOES satellites data comes as 10-bit and
the rest of the satellites are 8-bit.

Dave Doelling

GGEO Raja Raju Meetings

05/22/06

05/22/06

11-13

Modify GGEO software to handle different
image sizes of satellite input data. Currently
software supports one set of image
size/satellite.

Dave Doelling

GGEO Raja Raju Emails

06/15/06

11-14

11-15

Modify GGEO main processor code to apply
IR coefficient adjustments to MCIDAS format
IR values.

Modify GGEO main processor code to
correct multiplying factor error for METEO-8
satellite data.

636

636

Dave Doelling

Dave Doelling

GGEO Raja Raju Meeting,

Emails
GGEO

Raja Raju Emails

08/14/06

08/14/06

08/14/06

08/14/06

11-16

Modify PCF generator script to select
specific GOES-9 image for each synoptic
hour to make it consistent with the adjacent
satellites.

636

Dave Doelling

GGEO Raja Raju Meeting,

Emails

08/14/06

08/14/06

11-17

Temporarily disable PGEs CER11.1P5-8
from the production to avoid reprocessing
03/00 - 03/03 months with the latest version
of coefficients.

636

Dave Doelling

GGEO Raja Raju Emails

09/26/06

09/26/06

11-18

Run PGEs 11.2P2, 11.4P1, 11.6P1 using
new TOOLKIT 5.2.12 version without
recompiling the software. Jobs ran
successfully with existing executables in new
TOOLKIT environment.

636

Dave Doelling

GGEO Raja Raju Phone calls

09/26/06

09/06/06
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